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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE STP-2921 (4) CSSTP-0008-00(292) Troup County OFFICE Road Design
S. LaGrange Loop From SR 109 to SR 219
PI# 350990, 0008292 DATE  August 17, 2006
FROM Brent A. Story, Pé ., State and‘g Airport Design Engineer
TO Margaret B. Pirkle, P.E., Assistant Director of Preconstruction
SUBJECT: Request for Location and Design Approval

The proposed projects consist of 6.1 miles of a proposed bypass around the southeast side of the City of LaGrange. The
project construction consists of a two-lane roadway that bypasses around the southeast side of the City of LaGrange.
Project STP-2921(4) runs from the beginning of the South LaGrange Loop at SR 109 to its end at SR219. Project CSSTP-
0008-00(292) will complete an approximately two mile segment in the middle.

Description and Project Proposal for CSSTP-0008-00(292): This project begins at a point 1.95 miles west of the Wiley
Rd and Pegasus Parkway intersection. The proposed roadway continues on new location, bridging the CSX Railroad
and Blue John Creek, until it meets with the existing Pegasus Parkway where it ends at the Wiley Rd. Pegasus Parkway
intersection.

Description and Project Proposal for STP-2921(4): Project STP-2921(4) would begin on new location at a proposed
intersection with Roanoke Road (SR 109), approximately 1.5 miles west of the intersection of West Point Road (US
29/5R 14) and Roanoke Road. The project continues south on new location to the existing intersection of West Point
Road and Old West Point Road. The project proceeds south along Old West Point Road for approximately one mile
where it turns east onto new location. At a point 1.95 miles west of the Wiley Road Pegasus Road intersection, project
STP-2921(4) will stop, and CSSTP-0008-00(292) will begin. At the terminus of CSSTP-0008-00(292) (at the
Wiley\Pegasus Rd intersection) project STP-2921(4) will begin again. Project STP-2921(4) continues east along Pegasus
Parkway to the existing intersection with Whitesville Road (SR 219).

These projects include two bridges, and traffic would be maintained during construction.
Description and Project Proposal for STP-2921(4) and CSSTP-0008-00(292):

The proposed typical section would be two lanes with open ditch drainage on right-of-way that varies from 150 ft. to
420 ft. Right of way to accommodate a future four-lane divided roadway is also part of this project.

Concept Approval Date: The concept report was approved for this project on April 30, 1999. A Revised Concept
Report was approved on August 23, 2001.

Concept Update: No significant changes have occurred to the project as described in the approved Concept Report. A
portion of the project has been placed under a new project number (CSSTP-0008-00(292), PI No. 0008292). This project
will begin 1.95 miles west of Wiley Rd. and end at the Wiley Rd. Pegasus Parkway intersection. Project STP-2921(4)
will begin and end as stated above leaving excluding the portion being built under CSSTP-0008-00(292).



STP-2921 (4), CSSTP-0008-00(292) Troup County
South LaGrange Loop
Request for Location and Design Approval
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Environmental Assessment and Reassessment Approval Date: An Environmental Assessment was conducted, and
an Environmental Assessment/Finding of No Significant Impacts was approved and signed on June 12, 2006

Public Involvement
e Hearing Results:

O
O

A Public Hearing Open House was held on April 21, 2005.

A total of 83 people attended the public hearing open house. From those attending, a total of twelve
(12) comments were received. Of those responding, two were opposed; seven were in favor; and three
were conditional. ,

As a result of the public meeting, additional environmental documentation was provided to
attendees;, right of way limits were adjusted; and the project programming dates have been
accelerated.

Officials attending included the following: Commission Chairman Tim Duffey, Commissioner Richard
English, Commissioner Morris Jones, Commissioner Robert Davis, Commissioner Ken Smith, County
Engineer Judd Gilmer, State Representative Jeff Brown (House District #89)

¢ Public Information Open House:

O
O

A Public Information Open House was held on March 15, 2001.

A total of 120 people attended the public hearing open house. From those attending, a total of forty-
two (42) comments were received. Of those responding fourteen (14) were opposed, twenty-one (21)
were in support and seven (7) were conditional. Several comments requested additional information
regarding the project including a request for a second public meeting,

As a result of the public meeting, additional planning and traffic data was provided to the County to
distribute as requested, and the Alignment was shifted to avoid one business. A second public meeting
was held as required.

Officials attending included the following: Ken Smith, Troup County Commissioner,

Morris Jones, Troup County Commissioner, and Don Norton, Troup County Manager

Consistency with Approved Planning:
The design description as presented herein and submitted for approval is consistent with the approved Concept

Report.

Recommendations: We recommend that the location and design for the project be approved and that the attached
notice be approved for advertising.

BAS:MBM:ss
Attachments:

e Project Location Map
e Cost Estimate
¢ Notice of Location and Design Approval
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NOTICE OF LOCATION AND DESIGN APPROVAL

STP-2921 (4), CSSTP-0008-00(292) TROUP COUNTY
P. I. NUMBERS 350990, 0008292

Notice is hereby given in compliance with Georgia Code 22-2-109 that the Georgia Department of
Transportation has approved the Location and Design of the this project.

The date of location approval is Aﬁéué’f 78 2, 200 (’

The proposed projects consist of 6.1 miles of a proposed bypass around the southeast side of the City
of LaGrange. The project construction consists of a two-lane roadway that bypasses around the .
southeast side of the City of LaGrange. These projects are located partially in the City of LaGrange in
Troup County. These projects are located in Congressional Districts No. 8 and 11, Land Districts 5
and 6, Georgia Militia District 655 and 656, as well as Land Lots 4, 5, 24, 25, 26, 27, 28, 29, 70,
71,72,73, 180, 181, 204, 205, 206, 207, and 208.

Project STP-2921(4) runs from the beginning of the South LaGrange Loop at SR 109 to its end at
SR219. Project CSSTP-0008-00(292) will complete an approximately two mile segment in the

middle.

Project CSSTP-0008-00(292) begins at a point 1.95 miles west of the Wiley Rd and Pegasus Parkway
intersection. The proposed roadway continues on new location, bridging the CSX Railroad and Blue
John Creek, until it meets with the existing Pegasus Parkway where it ends at the Wiley Rd. Pegasus
Parkway intersection.

Project STP-2921(4) would begin on new location at a proposed intersection with Roanoke Road (SR
109), approximately 1.5 miles west of the intersection of West Point Road (US 29/SR 14) and
Roanoke Road. The project continues south on new location to the existing intersection of West Point
Road and Old* West Point Road. The project proceeds south along Old West Point Road for
approximately one mile where it turns east onto new location. At a point 1.95 miles west of the Wiley
Road Pegasus Road intersection, project STP-2921(4) will stop, and CSSTP-0008-00(292) will
begin. At the terminus of CSSTP-0008-00(292) (at the Wiley\Pegasus Rd intersection) project STP-
2921(4) will begin again. Project STP-2921(4) continues east along Pegasus Parkway to the existing
intersection with Whitesville Road (SR 219).

These projects include two bridges and traffic would be maintained during construction.



Drawings or maps or plats of the proposed projects, as approved, are on file and are available for -
public inspection at the Georgia Department of Transportation:

Havard Seldon

LaGrange Area Office — Area 6
Havard.Seldon@dot.state.ga.us
1107 Hogansville Road
LaGrange, Georgia 30241
(404) 559-6655

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to:

Brad McManus

Office Road and Airport Design

Brad. McManus@dot.state.ga.us

No. 2 Capitol Square, S.W., Room 444
Atlanta, Georgia 30334-1002

(404) 656-5407

Any written request or communication in reference to this project or notice SHOULD include the
Project and P. I. Numbers as noted at the top of this notice.



Detail Estimate: Cost Estimate Report

Estimate Report for file "0008292"

Page 1 of 3

Section Grading and Drainage
Item Number| Quantity |Units| Unit Price Item Description Cost
205-0001 328600 cY 6.98 UNCLASSIFIED EXCAVATION 2293628.00
207-0203 290 cY 56.96 FOUND BKFILL MATL, TP II 16518.40
550-1240 144 LF 58.56 STORM DRAIN PIPE, 24 IN, H 1-10 8432.64
550-1420 510 LF 102.39 STORM DRAIN PIPE, 42 IN, H 1-10 52218.90
550-1422 70 LF 108.60 STORM DRAIN PIPE, 42 IN, H 15-20 7602.00
550-1480 80 LF 135.58 STORM DRAIN PIPE, 48 IN, H 1-10 10846.40
550-1481 40 LF 154.06 STORM DRAIN PIPE, 48 IN, H 10-15 6162.40
550-1482 120 LF 127.61 STORM DRAIN PIPE, 48 IN, H 15-20 15313.20
550-1483 50 LF 173.21 STORM DRAIN PIPE, 48 IN, H 20-25 8660.50
550-1484 56 LF 190.00 STORM DRAIN PIPE, 48 IN, H 25-30 10640.00
550-4224 2 EA 844.88 FLARED END SECTION 24 IN, STORM DRAIN 1689.76
550-4242 2 EA 1505.66  |FLARED END SECTION 42 IN, STORM DRAIN 3011.32
603-2024 611 SY 50.73 STN DUMPED RIP RAP, TP 1, 24 IN 30996.03
603-7000. 611 SY 5.07 PLASTIC FILTER FABRIC 3097.77
Section Sub Total:|$2,468,817.32
Section Landscaping and Erosion Control
Item Number| Quantity [Units| Unit Price Item Description Cost
163-0232 2 AC 571.95 TEMPORARY GRASSING 1143.90
163-0240 19 TN 291.39 MULCH 5536.41
163-0300 1 EA 2388.13 CONSTRUCTION EXIT 2388.13
CONSTRUCT AND REMOVE SILT CONTROL
163-0503 11 EA 582.61 GATE, TP 3 6408.71
163-0521 237 EA 266.65  [cONSTRUCT AND REMOVE TEMPORARY DITCH) - 63196.05
. CONSTRUCT AND REMOVE SEDIMENT BASIN,
163-0531 2 EA 8652.35 TP 1. STA NO - 17304.70
163-0550 6 A 335 81 )_(r:l()\)'l‘:IPSTRUCT AND REMOVE INLET SEDIMENT 2014.86
165-0010 5989 P 1.61 ZIAINTENANCE OF TEMPORARY SILT FENCE, TP 9642.29
165-0030 278 LF .05 I\C’IAINTENANCE OF TEMPORARY SILT FENCE, TP 569.90
MAINTENANCE OF EROSION CONTROL
165-0040 237 EA 132.43 CHECKDAMS,/DITCH CHECKS 31385.91
B} MAINTENANCE OF TEMPORARY SEDIMENT
165-0060 1 EA 1339.31 BASIN, STA NO - 1339.31
165-0087 11 EA 251.61 MAINTENANCE OF SILT CONTROL GATE, TP 3 2767.71
165-0105 6 EA 149.66 MAINTENANCE OF INLET SEDIMENT TRAP 897.96
167-0100 4 MO 977.26 WATER QUALITY MONITORING 3909.04
167-0200 1 EA 1271.25 WATER QUALITY SAMPLING 1271.25
171-0010 5989 LF 2.46 [TEMPORARY SILT FENCE, TYPE A 14732.94
171-0030 278 LF 4.09 TEMPORARY SILT FENCE, TYPE C 1137.02
201-1500 1 LS 100000.00  |CLEARING & GRUBBING - 100000.00
700-6910 5 AC 1021.10 PERMANENT GRASSING 5105.50
Section Sub Total:|$270,751.59
Section Major Structures
Item Number| Quantity |Units| Unit Price Item Description Cost
453-1101 41000 SF 85.00 BRIDGE - COMPLETE 3485000.00
Section Sub Total:|$3,485,000.00
Section Guardrail
Item Number| Quantity |Units| Unit Price Item Description Cost
641-1100 66 LF 56.49 GUARDRRAIL, TP T 3728.34
641-1200 6750 LF 17.11 GUARDRAIL, TP W 115492.50
641-5001 8 EA 613.61 GUARDRAIL ANCHORAGE, TP 1 4908.88
641-5012 8 EA 1753.33 GUARDRAIL ANCHORAGE, TP 12 14026.64
Section Sub Total:|$138,156.36
httn//tameat? dat state oa ns/DetailsEstimate/PrintEstimateReport.isp 8/18/2006



~ Detail Estimate: Cost Estimate Report Page 2 of 3

Section Traffic Control and Maobilization

Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 3 MTS 12000.00 RAFFIC CONTROL 36000.00
151-1000 1 LSuun:np 40000.00  [MOBILIZATION 40000.00

Section Sub Total:| $76,000.00

Section Miscellaneous
Item Number| Quantity |Units| Unit Price Item Description Cost
634-1200 20 EA 111.30 RIGHT OF WAY MARKERS 2226.00
Section Sub Total:| $2,226.00

Section Signing, Striping, and Signals

Item Number| Quantity |Units| Unit Price Item Description Cost
636-2070 64 LF 10.74 GALV STEEL POSTS, TP 7 687.36
636-2080 224 LF 12.07 GALV STEEL POSTS, TP 8 2748.48
636-2090 112 LF 9.06 GALV STEEL POSTS, 7P 9 1115.52
653-0120 “ A S0.49 'I2'HERMOPLASTIC PVMT MARKING, ARROW, TP 3759 09
653-0210 7 EA 130.30 __ [THERMOPLASTIC PVMT MARKING, WORD, TP 1 481.20
653-1501 30182 LF 0.86 JVHHEIF;EOPLASTIC SOLID TRAF STRIPE, 5 IN, 25956.52
653-1502 29211 LF 0.84 \T(Effg'ﬁpmsnc SOLID TRAF STRIPE, 5 IN, 24537.24
53-1704 128 . 2oy IVHHEI}_T_I‘SOPLASTIC SOLID TRAF STRIPE, 24 IN, 3616
653-3501 2995 GLF 0.53 LHHEI?QOPLASTIC SKIP TRAF STRIPE, 5 IN, 1587.35
653-3502 4384 GLF 0.38 igffoMVSPLASTIC SKIP TRAF STRIPE, 5 IN, 1665.92
653-6004 346 SY 3.79 THERMOPLASTIC TRAF STRIPING, WHITE 1311.34
653-6006 3526 SY 3.69 THERMOPLASTIC TRAF STRIPING, YELLOW 13010.94
654-1001 339 EA 4.56 RAISED PVMT MARKERS TP 1 1545.84
654-1002 198 EA 2.01 RAISED PVMT MARKERS TP 2 793.98

Section Sub Total:| $79,336.94

Section Base and Pavin

Item Number| Quantity |Units| Unit Price Item Description Cost

310-1101 24083 ™ 22.92 GR AGGR BASE CRS, INCL MATL 535124.76

- RECYCLED ASHP CONC LEVELING, INCL

402-1812 760 ™ 85.00 et CO 64600.00
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP

402-3112 4320 ™ 85.00 R 5 INCL BLTUM MATL & 1 LM ' 367200.00
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP

402-3121 9125 ™ 85.00 L OR 5. INCL BITUM MATL & 1 LIME 775625.00
RECYCLED ASPH CONC 12.5 MM SUPERPAVE,

402-3130 3519 ™ 85.00 P 2 ONLY. INCL BITUM MATL & 1 LIME 299115.00

413-1000 5800 GAL 1.70 BITUM TACK COAT 9860.00

429-1000 3200 SY 2.04 RUMBLE STRIPS 7168.00

Section Sub Total:$2,058,692.26

Section Concrete Work

Item Number| Quantity |Units| Unit Price Item Description Cost
433-1000 286 SY 165.87 REINF CONC APPROACH SLAB 47438.82
441-0004 320 SY 50,82 CONC SLOPE PAV, 4 IN 16262.40
500-3101 250 cY 701.17 CLASS A CONCRETE 175292.50
500-3800 74 CY 1005.22 ICLASS A CONCRETE, INCL REINF STEEL 74386.28
511-1000 35880 LB 1.00 BAR REINF STEEL 35880.00

Section Sub Total:($349,260.00}

Total Estimated Cost: $8,928,240.47

1 i CaiA i cdrdn ;en iaMatailaBeotimata/PrintRetimateR enart 1sn 8/18/2006



Detail Estimate: Cost Estimate Report Page 3 of 3

Subtotal Construction Cost $8,928,240.47
E&C Rate 10.0 % $892,824.05
Inflation Rate 5.0 % @ 1.0 Years $491,053.23

Total Construction Cost $10,312,117.74
Right Of Way -$0.00
ReImb. Utilities $0.00

Grand Total Project Cost $10,312,117.74

httn//tomcat2.dot.state. ga.us/DetailsEstimate/PrintEstimateReport.isp 8/18/2006



Detail Estimate: Cost Estimate Report

Estimate Report for file "350990"

Page 1 of 3

Section Grading and Drainage

Item Number| Quantity |Units| Unit Price Item Description Cost
205-0001 569200 cY 6.98 UNCLASSIFIED EXCAVATION 3973016.00
207-0203 625 CY 56.96 FOUND BKFILL MATL, TP II 35600.00
550-1150 103 LF 62.24 STORM DRAIN PIPE, 15 IN, H 1-10 6410.72
550-1180 1317 LF 46.90 STORM DRAIN PIPE, 18 IN, H 1-10 61767.30
550-1240 566 LF 58.56 STORM DRAIN PIPE, 24 IN, H 1-10 33144.96
550-1300 615 LF 64.98 STORM DRAIN PIPE, 30 IN, H 1-10 39962.70
550-1302 150 LF 83.92 STORM DRAIN PIPE, 30 IN, H 15-20 12588.00
550-1420 122 LF 102.39 STORM DRAIN PIPE, 42 IN, H 1-10 12491.58
550-1422 100 LF 108.60 STORM DRAIN PIPE, 42 IN, H 15-20 10860.00
550-1480 120 LF 135,58 STORM DRAIN PIPE, 48 IN, H 1-10 16269.60
550-1481 70 LF 154.06 STORM DRAIN PIPE, 48 IN, H 10-15 10784.20
550-1482 200 LF 127.61 STORM DRAIN PIPE, 48 IN, H 15-20 25522.00
550-1483 100 LF 173.21 STORM DRAIN PIPE, 48 IN, H 20-25 17321.00
550-1485 174 LF 190.00 STORM DRAIN PIPE, 48 IN, H 30-35 33060.00
550-1541 110 LF 189.59 STORM DRAIN PIPE, 54 IN, H 10-15 20854.90
550-1542 305 LF 212.17 STORM DRAIN PIPE, 54 IN, H 15-20 64711.85
550-1600 265 LF 130.46 STORM DRAIN PIPE, 60 IN, H 1-10 34571.90
550-1722 140 LF 300.00 STORM DRAIN PIPE, 72 IN, H 15-20 42000.00
550-3324 1 EA 1145.50 if\IFETLEEEND SECTION 24 IN, STORM DRAIN, 1145.50
550-3330 2 EA 1633.33 [ Cl Y END SECTION 30 IN, STORM DRAIN, 3266.66
550-4218 38 EA 658.98 FLARED END SECTION 18 IN, STORM DRAIN 25041.24
550-4224 12 EA 844.88 FLARED END SECTION 24 IN, STORM DRAIN 10138.56
550-4230 13 EA 823.09 FLARED END SECTION 30 IN, STORM DRAIN 10700.17
550-4242 11 EA 1505.66 _ |FLARED END SECTION 42 IN, STORM DRAIN 16562.26
603-2024 2219 SY 50.73 STN DUMPED RIP RAP, TP 1, 24 IN 112569.87
603-7000 2219 SY 5.07 PLASTIC FILTER FABRIC 11250.33
611-8050 2 EA 1756.21 __ |ADJUST MANHOLE TO GRADE 3512.42
668-1100 7 EA 1914.01 __ |CATCH BASIN, GP 1 13398.07
668-2100 4 EA 2092.00  |DROP INLET, GP 1 8368.00

Section Sub Total:|$4,666,889.79

Section Landscaping and Erosion Control

Item Description

Item Number| Quantity |Units| Unit Price Cost
163-0232 4 AC 571.95 TEMPORARY GRASSING 2287.80
163-0240 41 TN 291.39 MULCH 11946.99
163-0300 3 EA 2388.13 CONSTRUCTION EXIT v 7164.39

CONSTRUCT AND REMOVE SILT CONTROL
163-0503 24 EA 582.61 GATE. TP 3 13982.64
163-0521 503 EA 266.65  |oro e CT AND REMOVETEMPORARY DITCH | 134124, 95
CONSTRUCT AND REMOVE SEDIMENT BASIN,
163-0531 4 EA 8652.35 TP 1 STA NO - 34609.40
163-0550 14 EA 335.81 _IC_Z;)/I\\IPSTRUCT AND REMOVE INLET SEDIMENT 4701.34
165-0010 12716 LF 161 ZIAINTENANCE OF TEMPORARY SILT FENCE, TP, 20472.76
165-0030 592 L 2.05 E«AINTENANCE OF TEMPORARY SILT FENCE, TP 1213.60
i MAINTENANCE OF EROSION CONTROL
165-0040 503 EA 132.43 CHECKDAMS)/DITCH CHECKS 66612.29
j MAINTENANCE OF TEMPORARY SEDIMENT i
165-0060 1 EA 1339.31 BASIN, STA NO - 1339.31
165-0087 24 EA 251,61 MAINTENANCE OF SILT CONTROL GATE, TP 3 6038.64
165-0105 14 EA 149.66 MAINTENANCE OF INLET SEDIMENT TRAP 2095.24
167-0100 8 MO 977.26 ATER QUALITY MONITORING 7818.08
167-0200 1 EA 1271.25 WATER QUALITY SAMPLING 1271.25
171-0010 12716 LF 2.46 ITEMPORARY SILT FENCE, TYPE A 31281.36
171-0030 532 LF 4.09 TEMPORARY SILT FENCE, TYPE C 2421.28
201-1500 1 LS 121000.00  |CLEARING & GRUBBING - 121000.00
700-6910 12 AC 1021.10 PERMANENT GRASSING 12253.20
Section Sub Total:$482,634.52
T Mieei ot Ant ctata cn re/MataileRetimate/PrintBetimateR enort.isn 8/18/2006



Detail Estimate: Cost Estimate Report

Page 2 of 3

Section Major Structures
Item Number| Quantity |Units| Unit Price Item Description Cost
453-1102 5680 SF 85.00 BRIDGE - COMPLETE 2 482800.00
Section Sub Total:|$482,800.00
Section Guardrail
Item Number! Quantity {Units| Unit Price Item Description Cost
641-1100 134 LF 56.49 GUARDRRAIL, TP T 7569.66
641-1200 66829 LF 17.11 GUARDRAIL, TP W 1143444.19
641-5001 32 EA 613.61 . |GUARDRAIL ANCHORAGE, TP 1 19635.52
641-5012 32 EA 1753.33 _ |GUARDRAIL ANCHORAGE, TP 12 56106.56
Section Sub Total:$1,226,755.93
Section Traffic Control and Mobilization
Item Number| Quantity |Units| Unit Price Item Description Cost
150-1000 21 MTS 12000.00 __ [TRAFFIC CONTROL 252000.00
151-1000 1 LS”urEf 160000.00  [MOBILIZATION 160000.00
Section Sub Total:($412,000.00
Section Miscellaneous
Item Number| Quantity |Units| Unit Price Item Description Cost
153-1300 1 EA 63087.00 _|FIELD ENGINEERS OFFICE TP 3 63087.00
634-1200 206 EA 111.30 RIGHT OF WAY MARKERS 22927.80
Section Sub Total:| $86,014.80
Section Signing, Striping, and Signals
Item Number| Quantity |Units| Unit Price Item Description Cost
636-2070 136 LF 10.74 GALV STEEL POSTS, TP 7 1460.64
636-2080 476 LF 12.27 GALV STEEL POSTS, TP 8 5840.52
636-2090 238 LF 9.96 GALV STEEL POSTS, TP 9 2370.48
653-0120 86 EA 79.45 ;’HERMOPLASTIC PVMT MARKING, ARROW, TP 6836.14
653-0210 8 EA 120.30 ITHERMOPLASTIC PVMT MARKING, WORD, TP 1 962.40
653-1501 64138 LF 0.86 LHHEEPSOPLASTIC SOLID TRAF STRIPE, 5 IN, 55158.68
653-1502 51449 LF 0.84 szE&)MVS’ PLASTIC SOLID TRAF STRIPE, 5 IN, 43217.16
653-1704 272 LF 497 JVHHEél’l‘E/IOPLASTIC SOLID TRAF STRIPE, 24 IN, 1351.84
653-3501 6365 GLF 0.53 'IV'VHHEII_DI\—I;OPLASTIC SKIP TRAF STRIPE, 5 IN, 3373.45
653-3502 9316 GLF 0.38 HERIOPLASTIC SKIP TRAF STRIPE, 5 IN, 3540.08
653-6004 734 SY 3.79 THERMOPLASTIC TRAF STRIPING, WHITE 2781.86
653-6006 7494 SY 3.69 [THERMOPLASTIC TRAF STRIPING, YELLOW 27652.86
654-1001 721 EA 4.56 RAISED PVMT MARKERS TP 1 3287.76
654-1002 422 EA 4.01 RAISED PVMT MARKERS TP 2 1692.22
Section Sub Total:($159,526.09
Section Base and Paving
Item Number| Quantity |Units| Unit Price Item Description Cost
310-1101 59180 TN 24.32 GR AGGR BASE CRS, INCL MATL 1439757.60
_ RECYCLED ASHP CONC LEVELING, INCL
402-1812 1980 ™ 85.00 BITUM MATL & H LIME ! 168300.00
RECYCLED ASPH CONC 19 MM SUPERPAVE, GP
402-3112 15037 ™ 85.00 1 OR 2, INCL BITUM MATL & H LIME 1278145.00
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP
402-3121 28982 ™ 85.00 1 OR 2, INCL BITUM MATL & H LIME 2463470.00
402-3130 13212 ™ 85.00 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, 1123020.00
htn-tnmeat?) dnt atate oa ns/DetailsEstimate/PrintEstimateReport.isp 8/18/2006



Detail Estimate: Cost Estimate Réport

GP 2 ONLY, INCL BITUM MATL & H LIME

Page 3 of 3

413-1000 6300 GAL 2.05 BITUM TACK COAT 12915.00
429-1000 6100 SY 2.24 RUMBLE STRIPS 13664.00
Section Sub Total:[$6,498,771.60
Section Concrete Work
Item Number| Quantity |Units| Unit Price Item Description Cost
433-1000 100 SY 165.87 REINF CONC APPROACH SLAB 16587.00
441-0004 130 SY 50.82 CONC SLOPE PAV, 4 IN 6606.60
500-3101 422 cY 701.17 CLASS A CONCRETE 295893.74
500-3800 115 cY 1005.22 CLASS A CONCRETE, INCL REINF STEEL 115600.30
511-1000 38000 LB 1.00 BAR REINF STEEL 38000.00
Section Sub Total:|$472,687.64
Total Estimated Cost: $14,488,080.37
Subtotal Construction Cost $14,488,080.37

E&C Rate 10.0 %

Inflation Rate 5.0 % @ 2.0 Years

Total Construction Cost

Right Of Way

ReImb. Utilities

Grand Total Project Cost

$1,448,808.04
$1,633,531.06

$17,570,419.47
$0.00
$0.00

$17,570,419.47

http://tomcat2.dot.state.ga.us/DetailsEstimate/PrintEstimateReport.jsp
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Location Map
Project STP-2921(4), Troup County, P.I. No. 350990
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